

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VI – Nalgonda District – “Providing BT on Road from Suryapet – Dhanthalapally PWD Road 28/0 KM to G.Kothapally (V) of Nuthankal (M) in Nalgonda District” – Re-Revised Administrative Sanction towards excess tender premium, price escalation and additional items - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1638

Dated:04-09-2012

Read the following:-

- 1) G.O.Rt.No.173, PR&RD (progs.II) Dept, Dated. 28.04.2007.
- 2) G.O.Rt.No.516, PR&RD (Progs.II) Dept, Dated. 19.11.2012.
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W12/DEE.4/ PMGSY-Phase VI-1303/09, dt.29.11.2011 and 16.05.2012.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.390.94 lakh in respect of the work “Providing BT on Road from Suryapet – Dhanthalapally PWD Road 28/0 KM to G.Kothapally (V) of Nuthankal (M) in Nalgonda District” under PMGSY Phase VI. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction of Rs.437.85 lakh against the Original Administrative Sanction of Rs.390.94 lakh on the above road work.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.442.81 lakh as against the Original Administrative Sanction of Rs.390.94 lakh and Revised Administrative Sanction of Rs.437.85 Lakh in respect of the work “Providing BT on Road from Suryapet – Dhanthalapally PWD Road 28/0 KM to G.Kothapally (V) of Nuthankal (M) in Nalgonda District” under PMGSY Phase VI, due to hike in cement and steel rates and also increase in cost of submersible bridges.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative sanction for an amount of Rs.442.81 lakh (Rupees Four crore forty two lakh and eighty one thousand only) indicating the GOI Share of Rs.390.94 lakh (Rupees Three crore Ninety lakh and ninety four thousand only) and State Share of Rs.4.96 lakh (Rupees Four lakh and ninety six thousand only) (already accorded as RAS of Rs.46.91 lakh + Rs.4.96 lakh to be accorded as Re-RAS) in respect of the work “Providing BT on Road from Suryapet – Dhanthalapally PWD Road 28/0 KM to G.Kothapally (V) of Nuthankal (M) in Nalgonda District” under PMGSY Phase VI as against the Original Administrative Sanction of Rs.390.94 lakh (Rupees Three crore Ninety lakh and ninety four thousand only) and Revised Administrative Sanction of Rs.437.85 lakh (Rupees Four Crore thirty seven lakh and Eighty five thousand only) due to hike in cement and steel rates and also increase in cost of submersible bridge has to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of work	: Rs.390.94 lakh
RAS cost of work	: Rs.437.85 lakh

(PTO)

::2::

Now Re-RAS required as follows:

- a) Amount chargeable from PMGSY Ph.VI : Rs.390.94 lakh
- b) Amount was already accorded as RAS : Rs. 46.91 lakh
- c) Amount now be accorded as Re-RAS : Rs. 4.96 lakh

Total Re-RAS required (a+b+c) : Rs.442.81 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.16670/368/Expr.PR&RD/12, dated. 03.08.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nalgonda District.
The District Treasury Officer, Nalgonda District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER